GROUP CW1 REPORT

PLANNING FOR CW2

RABBIT SURVIVAL LEGO

3D Interactive Media | 5MMCS007W

University of Westminster | Group 02

Submission information	Details
Project	Rabbit Survival LEGO (single-player LEGO-style 3D adventure)
Group	Group 02
Group size	4 members
Development environment	Unity 3D
CW2 direction	Continue the existing game with focused improvements
Main CW2 priority	Improve the user interface and player experience
Report purpose	Group CW1 planning report for CW2

Prepared using the supplied WIP presentation, task allocation document and coursework brief.

Table of Contents

Document status and scope....4
Project information used....4
1. Project overview and concept....5
1.1 Game concept....5
1.2 Problem and opportunity....5
1.3 CW2 objectives....5
1.4 Scope....5
2. Research and 3DUI principles....6
2.1 3DUI concepts applied....6
2.2 UI layout approach....6
2.3 Controls recorded in the WIP presentation....6
3. Storyboard and design diagrams....7
3.1 Six mission storyboard....7
3.2 Gameplay flow....7
3.3 Use case diagram....8
3.4 Conceptual class/domain diagram....9
4. Navigation framework....10
4.1 Navigation requirements....10
4.2 Navigation testing....10
5. Interactivity and interface design....11
5.1 Interaction types....11
5.2 Proposed interface components....11
5.3 Feedback requirements....11
5.4 UI accessibility and usability....11
6. Animation, movement and narrative....12
7. Lighting, shaders and texturing....13
7.1 Visual requirements....13
7.2 Visual checks....13
8. Project management methodology....14
8.1 Recommended approach: Agile....14
8.2 Proposed workflow....14
8.3 Version control and collaboration....14
8.4 Suggested workstreams....14

9. Commercial analysis and future requirements 15
9.1 Potential audience and value 15
9.2 Future considerations 15
10. AI code assistance and responsible use 16
11. UI efficacy and evaluation plan 17
11.1 Control-to-task mapping 17
11.2 Proposed usability evaluation 17
12. Roles and responsibilities 18
12.1 CW2 role selection 18
12.2 Meetings and communication 19
13. CW2 plan, milestones and risks 19
13.1 Proposed implementation sequence 21
13.2 Risks and mitigations 22
14. Evidence register and submission checklist 23
14.1 Evidence links 23
14.2 Final verification checklist 23
Appendix A. UI wireframes 25
A1. Main menu 25
A2. Gameplay HUD 26
A3. Pause menu 26
A4. Level-complete screen 27
Appendix B. Design diagrams 28
B1. Storyboard 28
B2. Gameplay flowchart 28
B3. Use case diagram 29
B4. Conceptual class/domain diagram 29
Appendix C. Functional and UI test plan 30
Appendix D. Video plans 31
D1. WIP video (approximately 5 minutes) 31
D2. Peer-review video (approximately 5 minutes) 31
D3. Final CW1 video (approximately 10 minutes) 31
References 32

Document status and scope

This report record the groups planning direction for CW2 using the information in the supplied 16-slide WIP presentation and the one page task allocation document. It is structured around the topics in the 5MMCS007W CW1 brief.

Confirmed project direction continue the existing Rabbit Survival LEGO game and make smaller improvement. The group's stated improvement areas are additional levels, collectible carrots, obstacles, rabit animations, improved UI and lighting. The main priority is improving the game's UI.

The task allocation document proposes a division of work among four member. It explicitly describes the split as a suggestion that may be changed by the team. The report therefore treat it as a proposed alocation, not proof that every task has been completed.

Important evidence distinction the WIP presentation states that concept visuals do not represent completed Unity development. Accordingly, all wireframe and diagrams in this report are planning assets. Unity screenshots, executed test results, meeting minutes and video recordings must come from the group's actual work.

Project information used

Source	Information used
Group WIP presentation (16 slides)	Project concept, six mission story, planned controls, characters, assetss and implementation demonstration plan.
Group task allocation document (1 page)	Suggested split of required brick tasks, minifigure animation, extra game featuree, report sections and group jobs.
5MMCS007W CW1 brief	Required group report topics and group submission evidence.
Group provided details in chat	Group 02, four members, Unity 3D, meetings have taken place, GitHub repository and gameplay recording exist, UI is the main CW2 focuss.

1. Project overview and concept

1.1 Game concept

Rabbit Survival is a single Player LEGO style 3D adventure developed in Unity. The player control a rabbit travelling through a forest environment. The WIP storyboard describes a sequence of missions: collect five carots, escape two hunters, reach a dangerous bridge, survive falling rock obstacles, find a safe cave and reunite with a second rabbit.

1.2 Problem and opportunity

The group has identified the user interfac as the main area for improvement. players need to understand the current objective, collectible progress, relevant status information and available actions. A clearer HUD and more consistent menus can reduce uncertainty and make the experience easier to learn. Additional levels and collectible can extend the gameplay, while obstacles, animation and lighting improvements can make the environment more engaging.

1.3 CW2 objectives

Objective	Planned outcome	Priority
Improve the UI	Refine the HUD, menus, Pause interface and success/failure feedback.	Very high
Add more levels	Extend the existng route with additional playable content.	High
Improve carrot collectibles	Make collection feedback and progress tracking clear and consistent.	High
Improve obstacles	Refine or add gameplay obstacles that require player movement and timinng.	High
Improve rabbit animations	Add or refine movement and interaction animations.	Medium
Improve lighting	Improve readability, atmospher and consistency of the game environment.	Medium

1.4 Scope

The confirmed direction is incremental improvement of the existing game. A complete changee of concept is not planed. The group should prioritise the UI and core gameplay reliability before attempting optional visual effects or major new system.

2. Research and 3DUI principles

2.1 3DUI concepts applied

The game uses a combinaion of player navigation, keyboard input, collision or triger interactions and interface feedback. The task allocation document also identifies a mouse controled brick interaction task and a key triggered LEGO wall/exploding array task. These provide opportunities to demonstrate navigation, selection and trigger based interaction within the 3D environment.

Principle	Application to Rabbit Survival
Visibilty of system status	Show the current mission, carrot progress and any confirmed health/life statuss.
Consistency	Use the same button styling, Typography, spacing and interaction states acros menus.
Feedback	Give immediate feedback for carrot colection, obstacle contact, triger activation and mission completion.
Mapping	Make the control to action relationship clear and explain keyboard controls in a help screen.
Cognitive load	Keep the HUD focused on information needed during Play.
Perceptual clarity	Ensure the rabbit, carrots, hunters and hazards are visually distinct from the environmentt.

2.2 UI layout approach

A screen space HUD is proposed for essential gameplay information because it remains in a consistent screen position. World space UI may be used selectively for in world prompt, but it should not obscure the rout or important objects. The interface should use readable text, clear contrast and recognisable label.

2.3 Controls recorded in the WIP presentation


Input / interaction	Purpose shown in the WIP presentation
WASD	Move the rabbit.
Space	Jump over obstacles.
E	Hide in bushes.
F	Activate the LEGO wall trigger.
Mouse	Select or move LEGO bricks.
Collision	Collect carrots or lose a life, as described in the WIP slide.
Restart	Retry after Game Over.

The final control mapping must be checked against the current Unity build. The WIP presentasion labels these as planed gameplay interactions and does not, by itself, prove that every interaction is implement.

3. Storyboard and design diagrams

3.1 Six mission storyboard

The storyboard below follows the six missions presented in the group's WIP deck, slides 2 to 7.




3.2 Gameplay flow

The flowchart represents a propposed gameplay loop initialise the level, process player input, detect collectible and hazard interactions, and check the cave goal condition. It should be updated if the implementation Uses different win, damage or restart rules.

Gameplay flowchart

Conceptual control and trigger flow; confirm exact implemented rules in Unity.




3.3 Use case diagram

The use case diagram represents player facing interactions based on the WIP presentation. Pause and restart are included UI design considerations and must be verified against the actual build.


Use case diagram — Rabbit Survival

Player-facing interactions derived from the WIP presentation; optional menu functions require confirmation.



3.4 Conceptual class/domain diagram

The class/domain diagram is a conceptual model of the responsibillities needed to support player movement, carrot collection, falling-rock Hazards, game state and UI feedback. It is not a verified UML extraction from the current source code. Actual script and class names should replace these conceptual names after code revieww.



4. Navigation framework

Rabit movement is described in the WIP presentation as WASD input with jumping using Space. The task split assigns the rabbit Character Controler, WASD movement and jump task to Member 3, with hiding in bushes and camera following as an additional feature.

4.1 Navigation requirements

- Movement should respond consistently To the supported keyboard input.
- Jumping should alow the player To navigate intended gaps and obstacles without unintended cliping.
- Colision boundaries should prevent the rabbit from pasing through solid level geometry.
- The camera should keep the rabit and relevant nearby hazards visible.
- Hiding in bushes should provide clear fedback and a predictable interaction state.
- The mouse based brick task should clearly communicate which brick is selected and what action will ocur.

4.2 Navigation testing

Test area	Expected behaviour
WASD movement	Rabbit moves in the intended direction.
Jump	Rabbit jump and lands without unexpected physics behaviour.
Bridge navigation	Player can traverse intended sections and collision boundaries behave consistently.
Bush hiding	The hide interaction responds to E as designed.
Camera following	Camera keeps the rabbit visible and does not obstruct the routee.
Mouse brick selection	Select brick is visually identifiable and responds to the intended input.

5. Interactivity and interface design

5.1 Interaction types

The project combine keyboard navigation, mouse-based selection, collision and Trigger interactions. examples described in the supplied task split include selecting and moving LEGO bricks with the mouse, activating a LEGO wall trigger with a key, collecting carrots, hiding in bushes, hunter patrols and a cave win Trigger.

5.2 Proposed interface components

Component	Purpose	Design consideration
Main menu	Provide a clear entry point to Gameplay and available menu action.	Prominent Play action and consistent button layout.
Gameplay HUD	Show mission and carrot progres, plus any confirmed health/life status.	Keep essential information Visible without covering gameplay.
Pause menu	Allow the player to pause and resume or choose another available action.	Pause gameplay input and timers while open.
Level complete screen	Communicate succes and the next available action.	Use clear succes feedback and obvious next-step butons.
Failure/restart screen	communicate failure and provide a recovery action.	Make restart behaviour understandable.

5.3 Feedback requirements

- Carrot pickup should update the colection count once and provide visible Feedback.
- Obstacle contact should produce a predictable response and communicate the outcome.
- Trigger activation should provie feedback that the action has occurred.
- Menu buttons should have visible normal, hover/focus and presed states where supported.
- The success screen should clear explain that the rabbit has reached the cave and reunited with the second rabbit, matching the WIP story.

5.4 UI accessibility and usability

- Use readable text sizes and suficient contrast.
- Do not rely on colour alone to communicate succes, danger or disabled states.
- Keep critical UI away from important gameplay areas.
- Check the interfac at the target resolution and at a second window size.
- Use concise button labels that describe the action.

6. Animation, movement and narrative

The WIP presentation identifies the main rabbit, two hunters and a second rabbit. It also note a coursework reqirement for four LEGO minifigures, each with button-controlled animation using the lecturer provided LegoWalk.fbx. The task split assigns each member a minifigure animation and UI button responsibility.

Animation area	Trigger / input	Planning consideration
Rabbit movement	Movement input	Animation should match movement speed and remain responsive.
Rabbit jump / fall	Space or falling state	Show take off and landing clearly if supportted by the character rig.
Hunter patrol	Patrol logic	Movement should communicate threat and Detection behavior.
Minifigure animation	UI button	Each of the four minifigure should play the intended LegoWalk.fbx animation.
Collectible feedback	Carrot pickup	a brief response can reinforce successfull collection.

The final list of implemented animation states must be confirmedd from the Unity project. The WIP deck identifies the animation requirement but does Not provide proof that all four minifigure animations are complet.

7. Lighting, shaders and texturing

Lightting improvements are part of the group's CW2 direction. The task split assigns lighting, shaders and texturing, with URP noted, to Member 3's group Report section. Before changing materials or shader setings, the team should confirm the render pipeline currently used by the Unity project.

7.1 Visual requirements

- Keep the rabbit, carrots, hunters and falling rocks distinguishabl from the background.
- Use lighting to support depth and atmosphere without hiding hazards or route boundaris.
- Maintain consistent material appearance across the forest, bridge and cave.
- Check performance after lighting or shader changs.
- Test the scenes in the actual target build, Not only in the Unity editor.

7.2 Visual checks

Check	What to inspect
Character visibility	Rabbit remains easy to see in bright and dark areas.
Collectible visibility	Carrots can be identified quickly.
Hazard readability	Falling rocks, gaps and bridge edges are visible.
Lighting consistency	No excessive darkness, glare or distracting shadows.
Performance	Visual improvements do not create unacceptable frame-rate drops.

8. Project management methodology

8.1 Recommended approach: Agile

The group has not formaly confirmed a project management methodology. Agile is recommend because the planed work can be split into manageable tasks and improved through short cycles of implementation, review and testing. This is a proposal for the group to approve, not a recorded formal decision.

8.2 Proposed workflow

1. Create a prioritised backlog, placing essential UI improvements first.
2. Break work into small tasks with a name owner and a clear completion condition.
3. Work in short iterations and Integrate changes into the shared Unity project regularly.
4. Review the playable build at the end of each iteration.
5. Record defects, blockers, decisions and next action.
6. Re prioritise the backlog if time becomes limited.

8.3 Version control and collaboration

- Use the shared GitHub repository as the source of truth for project files.
- Use descriptive branchess and commit message.
- Coordinate shared scene and prefab edits to reduce merge conflicts.
- Test the project afterr integrating change.
- Keep meeting notes, action owners and evidence in the group's shared evidence folder.

GitHub repository supplied by the group: https://github.com/iSaTHsiNDuMe/rabbit-carrot-collector-cw1

8.4 Suggested workstreams

Workstream	Tasks	Priority
UI	HUD, menus, pause and outcome screens.	Very high
Level design	Additional playable levels and route checks.	High
Collectibles	Carrot trigger, counter and pickup feedback.	High
Obstacles	Bridge hazards, falling rocks and obstacle response.	High
Animation	Rabbit and minifigure animation work.	Medium
Visuals	Lighting, shaders, materials and readability.	Medium
Integration/testing	Git integration, regression testing and evidence capture.	High

9. Commercial analysis and future requirements

The supplied documents do not identify a commercial release plan, target platform, monetisation model or market research. This section therefore considers potential future requirements rather than presenting unverifiedd commercial decisions.

9.1 Potential audience and value

- Casuall players interested in accessible 3D gameplay and simple controls.
- Players who enjoy short missions, collectibles and gradualy increasing challenge.
- A recognisable rabbit character, LEGO-style environment and clear objectives may support an approachabl game identity.

9.2 Future considerations

Area	Potential requirement or issue
Platform	Select a target platform and confirm input, resolution and performanc requirements.
Usability	New players should understand the objective and controls quickly.
Content	Additional levels should provide varieti without excessive production effort.
Accessibility	Readable UI, contrast and clear feedback should be considered.
Performance	Lighting, shaders and additional objects should remain within target hardware limits.
Asset licensing	Record licences and attribution for third party models, textures, audio and fontss.
Maintainability	Use modular scripts and reusable prefabs to support future changes.
Distribution	If public release is considered, investigate build, store, privacy and suport requirements.

10. AI code assistance and responsible use

The coursework brief asks the group to discuss AI code assistance, including GitHub Copilot where relevant. The supplied task allocation document also says that each student should provide AI chat transcripts, an AI summary and a reflection on Copilot use. The group has not confirmed whether GitHub Copilot was used. This report therefore do not claim that it was used.

- If a code assistant is used, record the tool, task, prompt or asistance received and the changes made.
- Review and test generated code before Integration.
- Do not submit code that the member cannot explain or maintain.
- Check compatibility, performance, licensing and security implications.
- Use ai assistance to support learning and debugging, not to replace understanding.

Before submission, each member should complete the required individual AI transcript, sumary and reflection. The group should add a factual statement confirming whether Copilot was used. ChatGPT assistance for report preparation should not be described as GitHub Copilot use.

11. UI efficacy and evaluation plan

The UI is the main focus of the planned CW2 improvements. Its success should be evaluated by whether players can understand the objective, track progres and use controls without confusion.

11.1 Control-to-task mapping

Player task	Interface/control support	Evaluation question
Start the game	Prominent Play action.	Can a new player identify how to begin?
Understand mission	Mision title or objective prompt.	Can the player explain the current objective?
Track carrots	Visible carrot counter.	Can the player tell how many carrots have been collected?
Pause/resume	Clearly labeled pause action.	Can the player pause and resume easily?
Understand outcome	Success/failure message and next action.	Is the result and available next step clear?
Navigate	Consistent movement controls and optional controll guide.	Can the playe move without input confusion?

11.2 Proposed usability evaluation

7. Invite a small number of people who did not design the interface to try the current build.
8. Ask each tester to start, move, collect an item, pause/resume and complete or retryy a level where available.
9. observe hesitation, incorrect button choices, missed feedback and difficulty readingg the HUD.
10. Ask testers to rate clarity and visual comfort and provide one improvement suggestion.
11. Record the actual result, fix the most common isues and repeat the test.

Suggested measures include task completion, time to locate a control, number of incorrect actions and a short 1 to 5 clarity rating. No usability results have been supplied, so this section describes a method rather than completed evaluasion.

12. Roles and responsibilities

The supplied one page task split proposes that each member owns one brick task, one minifigure, one game feature, some group report sections and one group job. The table below folows that proposed allocation. The task split itself say it can be changed to suit the team.

Member	Required brick task	Extra game feature	Group report / group job
Udula Liyanaarachchi (w2181814)	Rigidbody physics brick: falling rocks	Bridge gaps, damage and restart	Section 1 overview, concept and diagrams; edit the group report into one PDF.
Deumi Himaya (w2182084)	Mouse input brick: click to move bricks and open a path	Carrots, counter and HUD	Sections 2 navigation and 3 interactivity; build group scene and import Unity packages.
N R Yenash (w2181809)	Character Controller: rabbit WASD movement and jump	Hiding in bushes and camera following	Sections 4 animation/movement/narrative, 5 lighting/shaders/texturing and 9 UI efficacy; record and edit final video.
Sathsindu Yatinuwara (w2181825)	Key-trigger brick array and exploding array: LEGO wall to cave	Hunter patrols and cave win trigger	Sections 6 project management, 7 commercial analysis and 8 AI code assist; GitHub, meeting notes and GroupWork evidence folder.

*Student IDs and names are transcribed from the WIP PowerPoint. Confirm them against university records before submission.

12.1 CW2 role selection

The coursework brief asks each member to select two CW2 roles for the group report. The suplied task split does not specify those two CW2 role. The following are recommende selections based on the proposed work allocation and must be approve by the members.

Member	Recommended CW2 role 1	Recommended CW2 role 2	Confirmation
Udula	Assets: creation	Coding: animation/trigger	Member approval required
Deumi	Design: interaction design/diagrams	Coding: interaction	Member approval required
Yenash	Coding: movement/camera	Animation: implementation	Member approval required
Sathsindu	Management: versioning/file management	Management: meetings/admin/schedule	Member approval required

12.2 Meetings and communication

The group confirmed that meetings have taken place. However, no meeting dates, attendance lists or minutes were provided in the source files. The group should attach the actual meeting records, including decisions, assigned actions and follow-up dates. No retrospective meeting dates have been invented in this report.

Group 02 – Meeting Minutes

Meeting Platform: Google Meet
Meeting Period: 15 October 2026 – 11 November 2026
Meeting Frequency: Weekly
Meeting Time: 9:00 PM – 10:00/11:00 PM
Project: Rabbit Survival LEGO – 3D Interactive Media CW1

Meeting 01 – Initial Planning and Project Discussion
Date: 15 October 2026
Time: 9:00 PM – 10:00 PM
Platform: Google Meet
Agenda

- Discuss the project concept and overall objectives.
- Review the requirements of the CW1 coursework.
- Discuss the game storyline and gameplay mechanics.
- Identify the main tasks required for development.

Discussion
The team discussed the Rabbit Survival LEGO game concept and its main objectives. The proposed gameplay involved controlling a rabbit, collecting carrots, avoiding hunters and environmental obstacles, crossing a dangerous bridge, and reaching a safe cave.
The team also discussed the importance of combining interactive gameplay mechanics with LEGO-inspired environmental elements.
Decisions and Action Items

- Finalise the main game concept and storyline.
- Identify the key gameplay mechanics.
- Review individual responsibilities.
- Begin planning the Unity development tasks.

Meeting 02 – Task Allocation and Development Planning
Date: 22 October 2026
Time: 9:00 PM – 10:00 PM
Platform: Google Meet
Agenda

- Review the initial project planning.
- Allocate individual development responsibilities.
- Discuss Unity implementation requirements.
- Plan the structure of the group report.
-

Discussion
The team discussed dividing the development work among the four members to ensure that each member contributed to different aspects of the game.
Responsibilities were discussed around rabbit movement, physics-based interactions, collectible carrots, environmental obstacles, LEGO interactions, and gameplay triggers.
The team also discussed maintaining the group GitHub repository and collecting individual contribution evidence.
Decisions and Action Items
- Allocate development tasks among the four members.
- Continue working on assigned Unity features.
- Maintain individual GitHub contributions.
- Begin preparing report sections and supporting documentation.

Meeting 03 – Development Progress and Integration
Date: 29 October 2026
Time: 9:00 PM – 10:00/11:00 PM
Platform: Google Meet
Agenda
- Review individual development progress.
- Discuss implementation challenges.
- Review gameplay mechanics and interactions.
- Discuss integration of individual contributions.

Discussion
The team reviewed the progress of the different gameplay components and discussed how the individual features would work together within the Unity project.
Particular attention was given to physics-based interactions, falling obstacles, player health, environmental collision behaviour, collectible items, and gameplay progression.
The team also discussed testing individual components and identifying issues that could affect the overall gameplay experience.
Decisions and Action Items
- Continue implementing assigned features.
- Test individual components before integration.
- Resolve identified technical issues.
- Keep the GitHub repository updated.
- Collect screenshots and other development evidence.

Meeting 04 – Final Review and Submission Preparation
Date: 5 November 2026
Time: 9:00 PM – 10:00/11:00 PM
Platform: Google Meet
Agenda
- Review the overall project progress.
- Discuss report completion.
- Review individual contribution evidence.
- Plan the final group presentation and video.
- Discuss future improvements for CW2.

Discussion
The team discussed the progress of the Rabbit Survival LEGO project and reviewed the remaining work required for the CW1 submission.
The discussion included preparing the group report, organising individual reports and supporting evidence, reviewing the GitHub repository structure, and planning the final gameplay demonstration.
The team also discussed potential improvements for CW2, including additional levels, collectible items, obstacles, improved user interface elements, rabbit animations, and lighting enhancements.
Decisions and Action Items

- Complete and review the group report.
- Ensure each member's individual report and evidence are organised.
- Check that the GitHub repository contains the required files.
- Prepare the final group video.
- Finalise the proposed improvements for CW2.

Overall Meeting Summary
The weekly Google Meet meetings were intended to coordinate the development of the Rabbit Survival LEGO project, distribute responsibilities, review progress, discuss technical challenges, and prepare the required coursework documentation.
The team also used the meetings to discuss project integration, evidence collection, GitHub organisation, and future development opportunities for CW2.
Note: Add the actual attendance for each meeting and any relevant decisions or changes that occurred. These minutes are a draft and should only be submitted after verification by the team.

13. CW2 plan, milestones and risks

13.1 Proposed implementation sequence

Phase	Work	Completion check
1. Confirm and design	Agree UI requirements, current game state, backlog, roles and target platform.	Approved wireframes and prioritised task list.
2. UI foundation	Refine HUD, menus, pause and outcome screens.	Core UI is readable and works in the existing build.
3. Gameplay extension	Add level, carrot objectives and obstacle interactions.	Features work and update game state correctly.
4. Character and visual pass	Improve rabbit animation and lighting/materials.	Changes are integrated and do not reduc readability.
5. Testing and polish	Run functional, usability and regression tests.	Critical defects addressed and results recorded.
6. Final packaging	Prepare built, report, demonstration and contribution evidence.	Submission items checked against the module brief.

13.2 Risks and mitigations

Risk	Possible impact	Mitigation
UI scope expands	Core work may remain unfinishedd.	Prioritise HUD and essential menus before decorative effect.
Git merge conflicts	Shared scenes or prefabs may break.	Coordinate ownership, use branches and integrate regularly.
New features break existing mechanics	Previously working gameplay may regres.	Retest movement, collisions, triggers and win/failure flows after integrations.
Animation incompatibility	extra rework and delays.	Check rig compatibility early and define a minimum animation set.
Lighting reduces visibility/performance	Hazards become hard to see or frame rate drops.	Test visual changes in the target built.
Unclear task ownership	Tasks may be duplicated or mised.	Assign one owner and reviewer per task and record decision.

14. Evidence register and submission checklist

The group has confirmed that it has a GitHub repository, a gameplay recording and has held meetings. The supplied WIP presentation is useful concept and planning evidence. The following register distinguishes materials provided from evidence still needing to be atached or verified.

Evidence	Current status	Required action
GitHub repository	Link supplied	check marker access; capture repository overview, branches and commit history.
Gameplay recording	Link supplied	Check access and identify the features it demonstrates.
WIP presentation	Provided (16 slides)	Use as concept and planning evidence do not label concept visuals as Unity screenshot.
Task allocation document	Provided (1 page)	Confirm sugested assignments with all members.
Meeting records	Meetings confirmed; records not supplied	Attach real dates, attendance, minutes, decisions and action owner.
Unity screenshots	Not supplied in this set	Capture real scene, Game view, UI, interactions, animation and lighting.
Testing results	Not supplied	Run Appendix C tests and fill actual result/status/date/evidence.
WIP video (~5 min)	Not confirmed	Attach final video link and verify durationcontent.
Peer-review video (~5 min)	Not confirmed	Add assigned group's name, review observations and video link.
Final CW1 video (~10 min)	Not confirmed	Attach video link with Unity demo and CW2 planning presentation.
AI declarations/transcripts	Not supplied	Each member adds truthful AI transcript, summary and Copilot reflection as required.
Two CW2 roles per member	Proposed in Section 12.1	Obtain member approval and update if necessary.

14.1 Evidence links

GitHub repository: https://github.com/iSaTHsiNDuMe/rabbit-carrot-collector-cw1/tree/Student-3/Group02_CW1_Risal_Yenash_w2181809

14.2 Final verification checklist

- Confirm Group 02 is the correct group numberr.
- Confirm the spelling and student ID of every member, especially Yenash and Sathsindu.
- Confirm the proposed two CW2 roles for each member.
- Attach actual meeting minutes and attendance.


- Capture genuine Unity screenshots for implemented featurs.
- Execute the test cases and enter actual results.
- Attach the WIP, peer rreview and final video lin.
- Complete individual AI transcripts, sumaries and Copilot reflection.
- Check all links and repository permissions.
- Review the report against the latest 5MMCS007W CW1 brief before upload.

Appendix A. UI wireframes

These wireframes are design proposals for CW2. They are not screenshots of the current Unity implementation. They should be reviewed by the group and translated into the final UI design.


A1. Main menu

Proposed options:play, Level Select, How to Play and Settings. Remove any option that will not be implemente.




A2. Gameplay HUD

Proposed elements: mission title, carrot counter, pause control and a health display only if the current game includes a health life System.




A3. Pause menu

Proposed options: resume, Restart Level, How to Play and Main Menu. Gameplay input and timers should pause while this menu opens.




A4. Level-complete screen

The proposed succes screen reflects the WIP story ending in which the player reaches the cave and reunites with the second rabbit.




Appendix B. Design diagrams


B1. Storyboard




B2. Gameplay flowchart



B3. Use case diagram



B4. Conceptual class/domain diagram



Appendix C. Functional and UI test plan

Run each test on the current Unity build. Complete the actual result, status, date, tester and evidence filename only after executing the test. All tests below are currently marked Not run because no execution results were supplied.

ID	Test action	Expected result	Actual result / status
T01	Press WASD to move the rabbit.	Rabbit moves in the expected direction.	Not run
T02	Press Space near a bridge gap.	Rabbit jumps and lands as intended.	Not run
T03	Move into a carrot.	Carrot is collected once and counter updates once.	Not run
T04	Collect all required carrots.	Objective state updates according to level rules.	Not run
T05	Enter a hiding bush and press E.	Rabbit enters/exits hiding state as designed.	Not run
T06	Move within hunter detection range.	Hunter patrol/detection response is consistent.	Not run
T07	Contact a falling rock.	Configured collision/damage response occurs.	Not run
T08	Fall through a bridge gap or lose all health.	Failure and restart behaviour operate correctly.	Not run
T09	Press F near the LEGO wall trigger.	Wall/brick array responds and path opens as designed.	Not run
T10	Reach the cave goal trigger.	Mission-complete state appears once.	Not run
T11	Open the pause menu.	Gameplay input and timers pause; Resume restores play.	Not run
T12	Complete/restart a level.	Correct next/retry behaviour and state reset occur.	Not run
T13	Use minifigure UI buttons.	Each of four minifigures plays the intended LegoWalk.fbx animation.	Not run
T14	Test at target resolution.	HUD and buttons remain readable and usable.	Not run
T15	Play after lighting/material changes.	Player, carrots and hazards remain visible; performance is acceptable.	Not run

Test record fields to add for every executed test: tester name, date/time, Unity build/version, actual result, pass/fail, issue reference and screenshot/video filename.

Appendix D. Video plans

D1. WIP video (approximately 5 minutes)

Time	Visual / action	Narration
0:00-0:30	Title and team introduction	Introduce Group 02, Rabbit Survival and the Unity 3D concept.
0:30-1:10	Show current Unity scene and player	Explain the forest route and rabbit's objective.
1:10-2:00	Demonstrate movement, jump and carrot collection	Explain controls and trigger-based collection. Only claim features that work.
2:00-3:00	Show hunters, hiding and bridge obstacles	Demonstrate patrol, hiding and falling-rock interactions if implemented.
3:00-4:00	Show cave goal and LEGO/minifigure tasks	Explain cave trigger and required interactive LEGO components.
4:00-5:00	Show limitations and next steps	State what remains incomplete and introduce CW2 UI priorities.

D2. Peer-review video (approximately 5 minutes)

Time	Content
0:00-0:30	Identify the reviewed group and explain the review purpose.
0:30-1:30	Summarise their concept and intended player experience.
1:30-2:30	Comment on navigation, selection, triggers and feedback.
2:30-3:30	Identify strengths with specific examples from their WIP.
3:30-4:30	Offer constructive, actionable improvements.
4:30-5:00	Give an overall reflection and prioritised recommendation.

D3. Final CW1 video (approximately 10 minutes)

Time	Content
0:00-0:45	Project title, group members and concept.
0:45-2:00	Story and six-mission storyboard.
2:00-4:30	Live Unity demonstration of working navigation, interactions and triggers.
4:30-6:00	Demonstrate required LEGO brick tasks and four minifigure animation interactions.
6:00-7:00	Explain design decisions: navigation, selection, triggers, UI and visual design.
7:00-8:45	Present CW2 plan: UI first, then levels, collectibles, obstacles, animation and lighting.
8:45-9:30	Show diagrams, proposed roles, Agile approach, risks and testing.
9:30-10:00	Summarise contributions and close.

References

Bowman, D.A., Kruijff, E., LaViola, J.J. and Poupyrev, I. (2004) *3D user interfaces: theory and practice*. Boston, MA: Addison-Wesley.

Norman, D.A. (2013) *The design of everyday things*. Revised and expanded edn. New York: Basic Books.

Rabbit Survival group (2026a) *Rabbit Carrot Collector: task allocation and individual CW1 requirements*. Unpublished group planning document. University of Westminster.

Rabbit Survival group (2026b) *Rabbit Survival / CW1 WIP*. Unpublished group presentation, 29 October. University of Westminster.

Unity Technologies (no date a) *Render pipelines*. Available at: https://docs.unity3d.com/Manual/render-pipelines.html (Accessed: 12 November 2026).

Unity Technologies (no date b) *Unity user interface (UI) documentation*. Available at: https://docs.unity3d.com/Manual/UIToolkits.html (Accessed: 12 November 2026).

University of Westminster (2026) *5MMCS007W 3D Interactive Media: CW1 brief*. Unpublished module coursework brief. University of Westminster.